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·RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8102 

Contract Number: 
Work Assignment: 

W.A. Name: 

EP-55-06-02 
138-RICO-BSBF 

Elm Street 
Groundwater 

Contract Period: 
Report Period: 

Firm: 

Option 
January 2015 

SuiTRAC 

Page 1 of 4 

EPA W.A. Manager: Howard Caine Task: 
01, 02, 03, 041 OS, 06, 
07, 08, 09/ 10, 11, 12., 
13, 15 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

Pankaj Parikh 

Brian Malone 

Technically 
Complete: 
Period of 
Performance: 

89.0% 

June 28, 2016 

This report covers the 4-week period of December 29, 2014 through January 25, 2015. 

·Summarize Costs and LOE. 

Please see the attached financial report. The January 2015 financial status report shows 
expenses incurred during this 4-week reporting period and includes •level-of-effort (LOE) 
hours and $0.00 in other direct costs (ODC), $0.00 in travel costs, $0.00 in equipment costs, 
$0.00 in subpool costs and 0 I in computer costs. The total work assignment cost and fee 
for January 2015 is $1,119.82. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included email and phone calls to the EPA WAM and schedule and financial tracking. 

SuiTRAC continued procurement of subcontractors for the re-sampling event and evaluated cost 
proposals. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3 - Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 4 - Sample Analysis 
No activities were performed and no costs were incurred under this task. 

Task 5- Analytical Support 8t Data Validation 
Su\TRAC's field sample coordinator began preparation for submitting field samples for the 
upcoming s-ampling event. 

Task 6 - Data Evaluation 

http:/ /mra. tetratech.cornfclient/epa _view .j sp?TaskOrderKey= 1 021 &rp= 1407 &cycletext=2... 9/2 7/2016 
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No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 7 - Risk Assessment 
No activities were performed and no costs were incurred under this task. 

Task 8- Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - RI Report 
No activities were performed and no costs were incurred under this task. 

-
Task 10- Remedial Alternatives Screening 
No activities were perform.ed and no costs were incurred under this task during the reporting 
period. 

Task 11- Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12- Feasibility Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13 - Post RI/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description 

Planned I Actual Planned I Actual 
Complete Variance 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1- Project Planning and Support 
SuiTRAC will continue to perform project management activities; as scoped. These activities 
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work 
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly 
reporting. 

SuiTRAC will complete procurement activities for subcontractors for the r.e-sampling event 
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anticipated to begin in the spring of 2015. 

Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3- Field Investigation/Data Acquisition 
No activities are anticipated to be conducted during the next reporting period. 

Task 4 - Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5 - Analytical Support 8t Data Validation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 6 - Data Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 7 - Risk Assessment 
No activities are anticipated during the next reporting period. 

Task 8 - Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 10 - Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11 - Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12- Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. · 

Task 13- Post RI/FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15- Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

5. TRAVEL - PURPOSE/DESTINATION 

http://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=l021&rp=1407&cycletext=2... 9/27/2016 
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No travel costs were incurred during this period. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were invoiced under this project during this reporting period. 

http://mra.tetratech.com/client/epa_viewJsp?TaskOrderKey=l02l&rp=1407&cycletext=2... 9/27/2016 
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RAC 2-5 MONTHLY PROG·RESS REPORT 
VOUCHER NO. 8103 

Contract Number: 
Work Assignment: 

W.A. Name: 

EPA W .A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

EP-55-06-02 
138-RICO-BSBF 

Elm Street 
Groundwater 

Howard Caine 

Pankaj Parikh 

Brian Malone 

Contract Period: 
Report Period: 

Firm: 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Option 
February 2015 

SuiTRAC 

01, 02,03, 04,05, 06, 
07, 08,09, 10, 11, 12, 
13, 15 

89.0% 

June 28, 2016 

This report covers the 4-week period of January 26, 2015 through February 22, 2015. 

Summarize Costs and LOE. 

Please see the attached financial report. The February 2015 financial s!gl:us report shows 
expenses incurred during this 4-week reporting period and includes ~level-of-effort (LOE) 
hours and $0.00 in other direct costs (ODC), $0.00 in travel costs, $0.00 in equipment costs, 
$0.00 in subpool costs and .... in computer costs. The total work assignment cost and fee 
for February 2015 is $1,952~ 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support · 
During this reporting period, SuiTRACcontinued project management activities. These activities 
included email and phone calls to the EPA WAM and schedule and financial tracking. 

SuiTRAC completed procurement of subcontractors for the re-sampling event and awarded 
purchase orders based upon projected schedule. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3 - Field Investigation /Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 4 - Sample Analysis 
No activities were performed and no costs were incurred under this task. 

Task 5 - Analytical Support & Data Validation 
· No activities were performed and no costs were incurred under this task. 

Task 6- Data Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 

http://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=I021&rp=l414&cycletext=2... 9/27/2016 
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period. 

Task 7 - Risk Assessment 
No activities were performed and no costs were incurred under this task. 

Task 8 - Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - RI Report 
No activities were performed and no costs were incurred under this task. 

Task 10 - Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11- Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12- Feasibility Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13 - Post RI/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15- Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description 

Planned I Actual Planned J Actual 
Complete Variance 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. . 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC will continue to perform project management activities, as seeped. These activities 
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work 
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly 
reporting. 

SuiTRAC will schedule subcontractors and set-up delivery dates when schedule and funding is 
confirmed. 

http://mra tetratech.com/client/ epa_ view.jsp?T ask Order Key= 1021 &rp= 1414&cycletext=2... 9/2 7/2016 
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Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3- Field Investigation/Data Acquisition 
SuiTRAC will begin ordering equipment and scheduling subcontractors for the re-sampling 
event which is anticipated to begin in April 2015. . 

Task 4 - Sample Analysis 
During the next reporting period SuiTRAC will submit the CLP request for the re-sampling event. 

Task 5- Analytical Support&. Data Validation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 6- Data Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 7 - Risk Assessment 
No activities are anticipated during the next reporting period. 

Task 8- Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. · 

Task 9 - RI Report 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 10 - Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11 - Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. · 

Task 12 - Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. ' 

Task 13 - Post RifFS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15- Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

5. TRAVEL - PURPOSE/DESTINATION 

No travel costs were incurred during this period. 

http:/ /mra. tetratech.com/client/epa _view jsp?T ask Order Key= 1021 &rp= 1414&cycletext=2... 912712016 
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6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were invoiced under this project during this reporting period. 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8104 

Contract Number: 
Work Assignment: 

W.A. Name: 

EPA W.A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

EP-55-06-02 
138-RICO-BSBF 

Elm Street 
Groundwater 

Howard Caine 

Pankaj Parikh 

Brian Malone 

Contract Period: 
Report Period: 

Firm: 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Option 
March 2015 

SuiTRAC 

01, 02, 03, 04, OS, 06, 
07, 08, 09, 10, 11, 12, 
13, 15 

62.0% 

June 28, 2016 

This report covers the 5-week period of February 23, 2015 through March 29, 2015. 

Summarize Costs and LOE. 

Please see the attached financial report. The March 2015 financial status report shows expenses 
incurred during this 5-week reporting period and includes -level-of-effort (LOE) hours and 
$0.00 in other direct costs (ODC), $0.00 in travel costs, $0.00 in equipment costs, $0.00 in 
subpool costs and in computer costs. The total work assignment cost and fee for March 
2015 is $1,329.94. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included email and phone calls to the EPA WAM and schedule and financial tracking. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3- Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 4 - Sample Analysis 
No activities were performed and no costs were incurred under this task. 

Task 5- Analytical Support & Data Validation 
No activities were performed and no costs were incurred under thistask. 

Task 6 - Data Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. · 

http://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=l02l&rp=l422&cycletext=2... 9/27/2016 
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Task 7 - Risk Assessment 
No activities were performed and no costs were incurred under this task. 

Task 8- Treatability Studv/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - RI Report 
No activities were performed and no costs were incurred under this task. 

Task 10- Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. · 

Task 11- Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12- Feasibility Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13- Post RI/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. · 

Task 15- Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description 

Planned I Actual Planned I Actual 
Complete Variance 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
·SuiTRAC will continue to perform project management activities, as scoped. These activities 
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work 
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly 
reporting. 

SuiTRAC will schedule subcontractors and set-up delivery dates when schedule and funding is 
confirmed. 

Task 2- Community Involvement 

http://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=l021&rp=l422&cycletext=2... 9/27/2016 
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No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3- Field Investigation[Data Acquisition 
SuiTRAC will begin ordering equipment and scheduling subcontractors for the re-sampling 
event which is anticipated to begin in April 2015. 

Task 4 - Sample Analysis 
During the next reporting period SuiTRAC will submit the CLP request for the re-sampling event. 

Task 5 - Analytical Support & Data Validation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 6- Data Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 7 - Risk Assessment 
No activities are anticipated during the next reporting period. 

Task 8 - Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9- RI Report 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 10 - Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11 - Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12 - Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13 - Post RI/ FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15- Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

5. TRAVEL - PURPOSE/DESTINATION 

No travel costs were incurred during this period. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

http://mm.tetratech.com/client/epa_view.jsp?TaskOrderKey=102l&rp=1422&cycletext=2... 9/27/2016 
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No subcontracting activities were invoiced under this project during this reporting period. 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8105 

Contract Number: 
Work Assignment: 

W.A. Name: 

EPA W.A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

EP-55-06-02 
138-RICO-B5BF 

Elm Street 
Groundwater 

Howard Caine 

Pankaj Parikh 

Brian Malone 

Contract Period: 
Report Period: 

Firm: 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Option 
April 2015 

SuiTRAC 

01, 02,03, 04,05,0~ 
07, 08, 09, 10, 11, 12, 
13, 15 . 

62.0% 

June 28, 2016 

This report covers the 4-week period of March 30, 2015 through April 26, 2015. 

Summarize Costs and LOE. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included email and phone calls to the EPA WAM and schedule and financial tracking. 

SuiTRAC scheduled subcontractors, vendors, and equipment providers for the field investigation 
beginning April 13, 2015. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3- Field Investigation/Data Acquisition 
SuiTRAC initiated the Phase II re-sampling event on April 13, 2015. During the reporting period 
SuiTRAC conducted advancement of soil borings with soil sampling, grab groundwater sampling, 
vertical aquifer sampling, surface water sampling, and soil gas sampling. Intrusive activities 
were completed on May 1, 2.015. 

Task 4 - Sample Analysis 
No activities were p~rformed and no costs were incurred under this task. 

Task 5 - Analvtical Support 8r. Data Validation 
No activities were performed and no costs were incurred under this task. 

http://mra.tetratech.com/client/epa _ view.jsp?TaskOrderKey=l 021 &rp=l431 &cycletext=2... 9/27/2016 
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Task 6- Data Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 7 - Risk Assessment 
No activities were performed and no costs were incurred under this task. 

Task 8- Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - RI Report 
No activities were performed and no costs were incurred under this task. 

Task 10 - Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11 - Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12- Feasibilitv Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. · 

Task 13 - Post RifFS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description 

Planned I Actual Planned l Actual 
Complete Variance 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1- Project Planning and Support 

SuiTRAC will continue to perform project management activities, as scoped. These activities 
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work 
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly 
reporting. 

http://mra.tetratech.com/client/epa_viewjsp?TaskOrderKey=102l&rp=143l&cycletext=2... 9/27/2016 
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Task 2- Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3- Field Investigation/Data Acquisition 
SuiTRAC will complete processing samples, submit remaining samples to CLP and CRL 
laboratories and compile field investigation data sheets. SuiTRAC will process vendor invoices 
and schedule disposal of solid waste from the roll-off container onsite once the analytical is 
received. Trailing cost for this task including LOE costs, travel expenses, and vendor invoices 
are anticipated during the next reporting period. 

Task 4 - Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5 - Analytical Support &. Data Validation 

Task 6 - Data Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. _ 

Task 7 - Risk Assessment 
No activities are anticipated during the next reporting period. 

Task 8- Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 10 - Remedial Alternatives Screening. 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11 - Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12 - Feasibilitv Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13- Post RI/FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15 - Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

http://mra.tetratech.com/clientlepa_view.jsp?TaskOrderKey=l021&rp=143l&cycletext=2... 9/27/2016 
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5. TRAVEL - PURPOSE/DESTINATION 

A total of in travel costs are being invoiced during this reporting period for hotel, per 
diem, and rental vehicle charges. Trailing travel costs are expected during the next reporting 
period. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

A total of in subpool costs were incurred during this reporting period for the 
geophysical survey. 

http://mra. tetratech.com/clientl epa_ view.jsp ?TaskOrderKey= 1 021 &rp= 14 31 &cycletext=2... 9/2 7/2016 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8106 

Contract Number: 
Work Assignment: 

W.A. Name: 

EPA W .A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

EP-55-06-02 
138-RICO-BSBF 

Elm Street 
Groundwater 

Howard Caine 

Pankaj Parikh 

Brian Malone 

Contract Period: 
Report Period: 

Firm: 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Option 
May 2015 

SuiTRAC 

01, 02, 03, 04, OS, 06, 
07, 08, 09, 10, 11, 12, 
13, 15 

80.0% 

June 28, 2016 

This report covers the 4-week period of April 27, 2015 through May 24, 2015. 

summarize Costs and LOE. 

Please see the attached financial report. The May 2015 finaru;ialstatus report shows expenses 
incurred during this 4-week reporting period and includes-level-of-effort (LOE) hours and 

in other direct costs (ODC), I travel costs, Z! in equipment 
costs, [ in subpool costs and n computer costs. The total work assignment cost 
and fee for May 2015 is $68.454.33. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included email and phone calls to the EPA WAM and schedule and financial tracking. SuiTRAC 
rnanaged field investigation efforts, coordinated with subcontractors and vendors, reviewed and 
approved invoices, and procured waste disposal services. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3- Field Investigation/Data Acquisition 
SuiTRAC completed field activities for the remedial investigation. SuiTRAC demobilized from the 
site on May 2, 2015. 

Task 4 - Sample Analysis 
No activities were performed and no costs were incurred under this task. 

Task 5- Analytical Support&. Data Validation 
SuiTRAC coordinated with EPA CLP laboratories for sample management, data management and 
logistics. 

Task 6 - Data Evaluation 

http://mra.tetratech.com/client/epa_view.jsp?Task0rderKey=l02l&rp=1438&cycletext=2... 9/27/2016 
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No activities were performed and no costs were incurred under this task during the reporting 
~ri~. . 

Task 7 - Risk Assessment 
No activities were performed and no costs were incurred under this task. 

Task 8- Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - RI Report 
No activities were performed and no costs were incurred under this task. 

Task 10- Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11- Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12 - Feasibility Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13- Post RI/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15- Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description 

Planned I Actual Planned I Actual 
Complete Variance 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1- Project Planning and Support 
SuiTRAC will continue to perform project management activities, as scoped. These activities 
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work 
assignment manager (WAM}, as well as schedule tracking, financial trackingr and monthly 
reporting. 

SuiTRAC will coordinate with the sample coordinator and data validator as analytical results are 
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received. SuiTRAC will schedule waste disposal and coordinate with landfill and EPA to generate 
a waste profile and manifest for the investigative derived waste disposal. 

Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3- Field Investigation/Data Acquisition 
SuiTRAC will coordinate disposal of investigative derived waste, oversee pick-up of waste 
containers and sign manifests for the waste disposal event. 

Task 4 - Sample Analvsis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5- Analytical Support 8t Data Validation 
SuiTRAC will coordinate with the CLP sample coordinator, review data and complete validation of 
data. 

Task 6- Data Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 7 - Risk Assessment 
No activities are anticipated during the next reporting period. 

Task 8 - Treatability study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 10 - Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11- Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12 - Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13 - Post RI/FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15 - Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 
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5. TRAVEL- PURPOSE/DESTINATION 

A total of in travel costs are being invoiced during this reporting period for trailing 
hotel, per diem, and rental vehicle charges. A detailed breakdown of travel costs can be found 
in Report 1A of the RAC Reports of Work. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

A total of in subpool costs were incurred during this reporting period for the remedial 
investigation. A detailed breakdown of subpool costs can be found in Report 5T of the RAC 
Reports of Work. 
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SulTRAC I EPA Program - W A 13 8-RICO-B5BF 

RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8107 

Contract Number: EP-55-06-02 
Work Assignment: 138-RICO-B5BF Contract Period: Option 

Report Period: June 2015 

W.A. Name: Elm Street Firm: SuiTRAC Groundwater 

Page 1 of4 

01, 02, 03, 04, 05, 06, 
EPA W .A. Manager! Howard Caine Task: 07,08,09, 10,11,1~ 

13, 15 

EPA Project Officer: Pankaj Parikh Technically 80.0% Complete: 
Contractor Project Brian Malone Period of June 28, 2016 Manager: Performance: 

SUMMARY 

This report covers the 5-week period of May 25, 2015 through June 28, 2015. 

Summarize Costs and LOE. 

Please see the attached financial report. The June 2015 financial status report shows expenses 
incurred during this 5week reporting period and includes ._ level-of-effort (LOE) hours and $ 

ther direct costs (ODC~OO in travel costs, in equipment costs, 
in subpool costs and-' in computer costs. The total work assignment cost and 

ee o e 2015 is $73.016.16. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included email and phone calls to the EPA WAM and schedule and financial tracking. SuiTRAC 
managed field investigation efforts, coordinated with subcontractors and vendors, reviewed and 
approved invoices, and procured waste disposal services. 

Task 2 - Communitv Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3- Field Investigation/Data Acquisition 
SuiTRAC completed field activities for the remedial investigation. SuiTRAC demobilized from the 
site on May 2, 2015. Labor hours and costs associated with this task are trailing costs from 
intercompany billing. SulTRAC coordinated with waste disposal company to complete the profile 
and manifest for waste disposal. 

Task 4 - Sample Analysis 
No activities were performed and no costs were incurred under this task. 

Task 5 - Analytical Support 8t Data Validation 
SuiTRAC coordinated with EPA CLP laboratories for sample management, data management and 
logistics. 
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Task 6 - Data Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 7 - Risk Assessment 
No activities were performed and no costs were incurred under this task. 

Task 8- Treatability Studv/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - RI Report 
No activities were performed and no costs were incurred under this task. 

Task 10 - Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11- Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12- Feasibility Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13 - Post RI/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description 

Planned ( Actual Planned 1 Actual 
Complete Variance 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 

SulTRAC will continue to perform project management activities, as seeped. These activities 
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work 
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly 
reporting. 
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SuiTRAC will coordinate with the sample coordinator and data validator as analytical results are 
received. SuiTRAC will schedule waste disposal and coordinate with landfill and EPA to generate 
a waste profile and manifest for the investigative derived waste disposal. 

Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3- Field Investigation/Data Acquisition 
SuiTRAC will coordinate disposal of investigative derived waste, oversee pick-up of waste 
containers and sign manifests for the waste disposal event. 

Task 4 - Sample Analysis 
No activities are anticipated to be conducted and no costs incurred Linder this task during the 
next reporting period. 

Task 5 - Analytical Support & Data Validation 
SuiTRAC will coordinate with the CLP sample coordinator, review data and complete validation of 
data. 

Task 6 - Data Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. · 

Task 7 - Risk Assessment 
No activities are anticipated during the next reporting period. 

Task 8 - Treatability Study/ Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 10 - Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11 - Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12 - Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13- Post RI/FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15 - Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

http://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=l021&rp=l446&cycletext=2... 9/27/2016 
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5. TRAVEL - PURPOSE/DESTINATION 

No travel costs were incurred during this period. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

A total of in subpool costs were incurred during this reporting period for the remedial 
investigation. A detailed breakdown of subpool costs can be found in Report ST of the RAC 
Reports of Work. 
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SulTRAC I EPA Program- WA 138-RICO-BSBF 

RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8108 

Contract Number: EP-55-06-02 
Work Assignment: 138-RICO-B5BF Contract Period: Option 

Report Period: July 2015 

W.A. Name: Elm Street Firm: SuiTRAC 
Groundwater 

Page 1 of 4 

01, 02, 03, 041 OS, 06, 
EPA W.A. Manager: Howard Caine Task: 071 08, 09/ 10, 11, 12, 

13, 15 

EPA Project Officer: Pankaj Parikh Technically 87.0% Complete: 
Contractor Project Brian Malone Period of June 28, 2016 Manager: Performance: 

SUMMARY 

This report covers the 4-week period of June 29 1 2015 through July 26, 2015. 

Summarize Costs and LOE. 

Please see the attached financial report. The July 2015 fin~~n i l status repo. rt shows expenses 
incurred during this 4 week reporting period and includes level-of-effort (LOE) hours and 
$ 0.00 in other direct costs (ODC), $0.00 in travel costs, in equipment costs, $0.00 in 
subpool costs and - in computer costs. The total wor assignment cost and fee for July 
2015 is $1,715.25. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
. During this reporting period, SulTRAC continued project management activities. These activities 
included email and phone calls to the EPA WAM and schedule and financial tracking. SuiTRAC 
scheduled waste disposal services. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. . 

Task 3- Field Investigation/Data Acquisition 
SuiTRAC conducted correspondence with the waste disposal transporter to create a waste 
profile, coordinated manifest approval by EPA and provided approved manifests for disposal of 
investigative derived waste from the remedial investigation. 

Task 4 - Sample Analysis 
No activities were performed and no costs were incurred under this task. 

Task 5- Analvtical Support & Data Validation 
SuiTRAC coordinated with EPA CLP laboratories for analytical results receipt and distribution as 
well as resolving any sample management issues. 

Task 6 - Data Evaluation 

http://mra.tetratech.com/clientlepa_view.jsp?TaskOrderKey=l02l&rp=l454&cycletext=2... 9/27/2016 
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SuiTRAC wUI conduct data evaluation of analytical data as it was received by the EPA CLP 
laboratories. A cursory review was performed on the data deliverables. 

Task 7 - Risk Assessment 
SuiTRAC discussed risk assessment schedule bases upon final delivery of EPA CLP data 
deliverables and d~ta management completion. 

Task 8 - Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - RI Report 
No activities were performed and no costs were incurred under this task. 

Task 10 - Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11- Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12 - Feasibility Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13- Post RI/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description 

Planned I Actual Planned I Actual 
complete Variance 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 

SuiTRAC will continue to perform project management activities, as scoped. These activities 
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work 
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly 
reporting. 

http://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=l02l&rp=l454&cycletext=2... 9/27/2016 

http://inra.tetratecli.com/client/epa_view.jsp?TaskOrderKey=1021&rp=1454&cycletext=2


SulTRAC I EPA Program- WA 138-RICO-BSBF Page 3 of4 

SuiTRAC will coordinate with the sample coordinator and data validator as analytical results are 
received. SuiTRAC will coordinate waste disposal activities for the bulk containerized waste and 
coordinate waste consolidation and disposal of drummed investigative derived waste. 

Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3- Field Investigation/Data Acquisition 
SuiTRAC will oversee pick-up of waste containers and sign manifests for the waste disposal 
event. 

Task 4 - Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5 - Analytical Support & Data Validation 
SulTRAC will coordinate with the CLP sample coordinator, review data and complete validation of 
data. 

Task 6- Data Evaluation 
SurTRAC will initiate data evaluation when the final data deliverable is provided by the EPA CLP 
laboratory. 

Task 7 - Risk Assessment 
No activities are anticipated during the next reporting period. 

Task 8- Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. · 

Task 9 - RI Report 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 10 - Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11- Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12 - Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13 - Post RI/FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15- Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

http://mra.tetratech.cornlclient/epa_view.jsp?Task0rderKey=102l&rp=l454&cycletext=2... 9/27/2016 
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5. TRAVEL - PURPOSE/DESTINATION 

No travel costs were incurred during this period. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were conducted nor costs incurred under this project during this 
reporting period. 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8109 

Contract Number: 
Work Assignment: 

W.A. Name: 

EPA W .A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

EP-55-06-02 
138-RICO-B5BF 

Elm Street 
Groundwater 

Howard Caine 

Pankaj Parikh 

Brian Malone 

Contract Period: 
Report Period: 

Firm: 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Option 
August 2015 

SuiTRAC 

01, 02,03,04,05, 06, 
07,08,09, 10,11, 12, 
13, 15 

88.0% 

June 28, 2016 

This report covers the 4-week period of July 27, 2015 through August 23, 2015. 

Summarize Costs and LOE. 

Please see the attached financial report. The August 2015 ~cial status report shows expenses 
incurred during this 4 week reporti~od and includes ;!!-of-effort (LOE) hours and 
$0.00 in other dire costs {ODC), -in travel costs, in equipment costs, $0.00 in 
subpool costs and j in computer costs. The total wor assignment cost and fee for August 
2015 is $6,142.04. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included email and phone calls to the EPA WAM and schedule and financial tracking. SuiTRAC 
scheduled waste disposal services. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3- Field Investigation/Data Acquisition 
SuiTRAC conducted correspondence with the waste disposal transporter to create a waste 
profile, coordinated manifest approval by EPA and provided approved manifests for disposal of 
investigative derived waste from the remedial investigation. 

Task 4 - Sample Analysis 
No activities were performed and no costs were incurred under this task. 

Task 5- Analytical Support 8t Data Validation 
No activities were performed and no costs were incurred under this task. 

Task 6 - Data Evaluation 

SuiTRAC will conduct data evaluation of analytical data as it was received by the EPA CLP 
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laboratories. A cursory review was performed on the data deliverables. 

Task 7- Risk Assessment 
SuiTRAC prepared responses to the EPA comments on the Draft Risk Assessment Methodology. 
The responses will be incorporated into the Draft Risk Assessment. 

Task 8- Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9- RI Report 
No activities were performed and no costs were incurred under this task. 

Task 10- Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11- Remedial Alternatives Evaluation 
No activitieS were performed and no costs were incurred under this task during the reporting 
period. 

Task 12 - Feasibility Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13 - Post RI/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date 
Description 

Planned Actual 

Completion Date 

Planned Actual 

Percent Schedule 
Complete variance 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1- Project Planning and Support 
SuiTRAC will continue to perform project management activities, as scoped. These activities 
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work 
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly 
reporting. · 

SuiTRAC will coordinate with the sample coordinator and data validator as analytical results are 
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received. SuiTRAC will coordinate waste consolidation and disposal of drummed investigative 
derived waste. 

Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3- Field Investigation/Data Acquisition 
SuiTRAC will consolidate drummed waste into a roll-off container and oversee pick-up providing 
a waste manifest to the disposal contractor. 

Task 4 - Sample Analysis 
. No activities are anticipated to be conducted and no costs incurred under this task during the 

next reporting period. 

Task 5 - Analytical Support & Data Validation 
SuiTRAC will conduct data verification of the validated data received from the CLP laboratory 
and validated byTechlaw. 

Task 6 - Data Evaluation 
SuiTRAC will initiate data evaluation when the final data deliverable is provided by the EPA CLP 
laboratory. 

Task 7 - Risk Assessment 
A quality control review of the responses to the EPA comments on the Draft Risk Assessment 
Methodology will be conducted and submitted to the EPA. 

Task 8 - Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 10 - Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11- Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12- Feasibilitv Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13 - Post RI/FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15 - Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

http://mra.tetratech.com/client/epa_view.jsp?Task0rderKey=l021&rp=1462&cycletext=2... 9/27/2016 
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5. TRAVEL - PURPOSE/DESTINATION 

Trailing travel cost of.- are included in this invoice from travel to the site for oversight of 
the roll-off container P'ic"K-'li'P. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were conducted nor costs incurred under this project during this 
reporting period. 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8110 

Contract Number: 
Work Assignment: 

W.A. Name: 

EPA W.A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

EP-55-06-02 
138-RICO-BSBF 

Elm Street 
Groundwater 

Howard Caine 

Pankaj Parikh 

Brian Malone 

Contract Period: 
Report Period: 

Firm: 

Task: 

Technically 
·complete: 
Period of 
Performance: 

Option 
September 2015 

SuiTRAC 

ot; 02, 03, 04, os, 06, 
07, 08,09, 10, 11, 12, 
13, 15 

89.0% 

June 28, 2016 

This report covers the 5-week period of August 24, 2015 through September 27, 2015. 

Summarize Costs and LOE. 

Please see the attached financial report. The September 2015 financial status report shows 

~~~;~~~sdtgurred di~r~~~:~~i(~~~~k repg~~): griijj~~ ~~~~~~~~sts, $O~.~~e~~o~-:~~~~~pE) 
costs, $0.00 in subpool costs and 4 iii m computer costs. The total work assignment cost 
and fee for September 2015 is $13,245.11. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During this reporting period, SulTRAC continued project management activities. These activities 
included email and phone calls to the EPA WAM and schedule and financial tracking. SuiTRAC 
conducted a conference call with the project geologist and risk assessor to discuss data 
management, completion of the RI Report and the Risk Assessment. 

Task 2 - Community-Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. · 

Task 3 - Field Investigation/Data Acquisition 
SuiTRAC conducted a waste disposal event which included placing remaining IDW drums into a 
roll-off container and providing the manifest to the transportation company for disposal. 

Task 4 - Sample Analysis 
No activities were performed and no costs were incurred under this task. 

Task 5- Analytical Support & Data Validation 
The SuiTRAC project chemist validated project samples. 

Task 6 ~Data Evaluation 
No activities were performed and no costs were incurred under this task. 
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Task 7 - Risk Assessment 
SuiTRAC prepared responses to the EPA comments on the Draft Risk Assessment Methodology. 
The responses were prepared and submitted to EPA. SuiTRAC updated the RAGS D Table 4s, as 
well as the supporting text for the tables. SuiTRAC risk assessor and project geologist 
participated in a conference call to discuss data management and preparation of the RI and Risk 
Assessment. 

Task 8- Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - RI Report 
No activities were performed and no costs were incurred under this task. 

Task 10- Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11 - Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. . 

Task 12 - Feasibility Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13 - Post Rl/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15- Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description 

Planned I Actual Planned I Actual 
Complete Variance 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1- Project Planning and Support 

SuiTRAC will continue to perform project management activities, as seeped. These activities 
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work 
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly 
reporting. 
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SulTRAC will coordinate with the data management team to address any questions and provide 
clarification during database updating and completion. 

Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3- Field Investigation/Data Acquisition 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 4 - Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. · 

Task 5- Analytical Support 8t. Data Validation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 6 - Data Evaluation 
SuiTRAC will prepare a letter summary report of Phase IIA activities and provide EPA the data 
verification report of the analysis. 

Task 7 - Risk Assessment 
SuiTRAC risk assessor will prepare the Risk Assessment when the project database is updated 
and undergoes QA/QC. 

Task 8- Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9- RI Report 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 10 - Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11 - Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12- Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13- Post RIIFS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15 - Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 
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5. TRAVEL - PURPOSE/DESTINATION 

Trailing travel cost of are included in this invoice from travel to the site, lodging, and 
per diem for the drum disposal event and roll-off pick-up. 

A detailed breakdown of travel costs can be found in Report lA of the RAC Reports of Work. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were conducted nor costs incurred under this project during this 
reporting period. 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8111 

Contract Number: 
Work Assignment: 

W.A. Name: 

EPA W.A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

EP-SS-06-02 
138-RICO-BSBF 

Elm Street 
Groundwater 

Howard Caine 

Pankaj Parikh 

Brian Malone 

Contract Period: 
Report Period: 

Firm: 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Option 
October 2015 

SuiTRAC 

01, 02, 03, 04, OS, 06, 
07, 08, 09, 10, 11, 12, 
13, 15 

91.0% 

June 28, 2016 

This report covers the 4-week period of September 28, 2015 through October 25, 2015. 

Summarize Costs and LOE. 

Please see the attached financial report. The October 2015 financial status report shows 
expenses incurred during this 4-week reporting period and includes -level-of-effort (LOE) 
hours and in other direct costs fODC), £ in travel costs, in equipment 
costs, $0.00 in subpool costs and in computer costs. The total work assig-nment cost 
and fee for October 2015 is $13,033.03. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1- Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included email and phone calls to the EPA WAM and schedule and financial tracking. 

Task 2- Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. · 

Task 3- Field Investigation/Data Acquisition 
Intercompany trailing costs for September are being invoiced including: conducting a waste 
disposal event which included placing remaining IDW drums into a roll-off container and 
providing the manifest to the transportation company for disposal. 

Task 4 - Sample Analysis 
No activities were performed and no costs were incurred under this task. 

Task 5- Analvtical Support & Data Validation 
SuiTRAC reviewed data validation reports from the project chemist. 

Task 6- Data Evaluation 
SuiTRAC reviewed Phase liB data to prepare a brief summary report with the supporting data 
verification report. 
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Task 7 - Risk Assessment 
SuiTRAC continued to populate and QC the project database and gather preliminary information 
for the risk assessment. 

Task 8 - Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - RI Report 
SuiTRAC continued preparation of the RI report. 

Task 10 - Remedial Alternatives Screening . 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11 - Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12 - Feasibility Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13 - Post RI/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. · 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description 

Planned I Actual Planned I Actual 
Complete Variance 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC will continue to perform project management activities, as seeped. These activities 
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work 
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly 
reporting. 

SuiTRAC will coordinate with the data management team to address any questions and provide 
clarification during database updating and completion. . 
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Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. · 

Task 3- Field Investigation/Data Acquisition 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 4- Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5 - Analytical Support & Data Validation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 6- Data Evaluation 
SuiTRAC will prepare a letter summary report of Phase liB activities and provide EPA the data 
verification report of the analysis. . 

Task 7 - Risk Assessment 
SuiTRAC risk assessor will prepare the Risk Assessment when the project database is updated 
and undergoes QA/QC. 

Task 8- Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. · 

Task 9 - RI Report 
SuiTRAC will continue to prepare the RI report. 

Task 10 - Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11 - Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12 - Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13 - Post RI/FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15 ·- Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

5. TRAVEL- PURPOSE/DESTINATION 

Trailing travel cost of ••• lire included in this invoice from travel to the site, lodging, and 
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per diem for the drum disposal event and roll-off pick-up. 

A detailed breakdown of travel costs can be found in Report lA of the RAC Reports of Work. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were conducted nor costs incurred under this project during this 
reporting period. 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8112 

Contract Number: 
work Assignment: 

W.A. Name: 

EPA W.A. Manager: 

EPA Project Officer: 

contractor Project 
Manager: 

SUMMARY 

EP-S5-06-02 
138-RICO-B5BF 

Elm Street 
Groundwater 

Howard Caine 

Pankaj Parikh 

Brian Malone 

Contract Period: 
Report Period: 

Firm: 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Option 
November 2015 

SuiTRAC 

01, 02, 03, 04, OS, 06, 
07, 08, 09, 10, 11, 12, 
13, 15 

81.0% 

June 28, 2016 

This report covers the 4-week period of October 26, 2015 through November 22, 2.015. 

summarize Costs and LOE. 

Please see the attached financial report. The November 2015 financial-status report shows 
expenses incurred during this 4-week reporting period and includes-level-of-effort (LOE) 
hours and $0.00 in other dirri;e;ts (ODC), $0.00 in travel costs, $0.00 in equipment costs, 
$0.00 in subpool costs and in computer costs. The total work assignment cost and fee 
for November 2015 is $8,67 . . 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included email and phone calls to the EPA WAM and schedule and financial tracking. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3- Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 4 - Samole Analysis 
SuiTRAC reviewed analytical reports and Scribe exports for accuracy. 

Task 5- Analvtical Support & Data Validation 
No costs were incurred during this period for data review. 

Task 6- Data Evaluation 
SuiTRAC reviewed Phase liB data to prepare a brief summary report with the supporting data 
verification report. 
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. 
Task 7 - Risk Assessment 
SuiTRAC continued to populate and QC the project database and gather preliminary information 
for the risk assessment. 

Task 8 - Treatability Studv/PIIot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - RI Report 
SuiTRAC continued preparation of the RI report. 

Task 10 - Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11 - Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. · 

Task 12 - Feasibilitv Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13 - Post RI/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description 

Planned J Actual Planned I Actual 
Complete Variance 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1- Project Planning and Support 
SuiTRAC will continue to perform project management activities, as scoped. These activities 
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work 
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly 
reporting. 

SuiTRAC will coordinate with the data management team to address any questions and provide 
clarification during database updating and completion. . 
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Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3- Field Investigation/Data Acquisition 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 4 - Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5 - Analvtical Support &. Data Validation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 6 - Data Evaluation 
SuiTRAC will prepare a letter summary report of Phase liB activities and provide EPA the data 
verification report of the analysis. 

Task 7 - Risk Assessment 
SuiTRAC risk assessor will prepare the Risk Assessment when the project database is updated 
and undergoes QA/QC. 

Task 8 - Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
SulTRAC will continue to prepare the RI report. 

Task 10 - Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11- Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12 - Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13- Post RI/FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15 - Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

5. TRAVEL - PURPOSE/DESTINATION 

No travel costs were incurred during this period. 
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6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were conducted nor costs incurred under this project during this 
reporting period. . 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8113 

Contract Number: 
Work Assignment: 

W.A. Name: 

EPA W.A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

EP-55-06-02 . 
138-RICO-BSBF 

Elm Street 
Groundwater 

Howard Caine 

Pankaj Parikh 

Brian Malone 

Contract Period: 
Report Period: 

Firm: 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Option 
December 2015 

SuiTRAC 

01, 02, 03, 04, OS, 06, 
07, 08, 09, 10, 11, 12, 
13, 15 

82.0% 

June 28, 2016 

This report covers the 5-week period of November 23, 2015 through December 27, 2015. 

Summarize Costs and LOE. 

Please see the attached financial report. The December 2015 financi~tatus report shows 
expenses incurred during this 5-week reporting period and includes - level-of-effort (LOE) 
hours and- in other direct colts (ODC), $0.00 in travel costs, $0.00 in equipment costs, 
$0.00 in subpool costs and L in computer costs. The total work assignment cost and fee 
for December 2015 is $10,394.43. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included email and phone calls to the EPA WAM and schedule and financial tracking. 

Task 2 - Community Invo·lvement 
No activities were performed and no costs were incurred under ~his task during the reporting 
period. 

Task 3- Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 4 - Sample Analysis 
SuiTRAC reviewed analytical reports and Scribe exports for accuracy. 

Task 5 - Analytical Support & Data Validation 
No costs were incurred during this period for data review. 

Task 6- Data Evaluation 
SuiTRAC reviewed Phase liB data to prepare a brief summary report with the supporting data 
verification report. 
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Task 7 - Risk Assessment 
SuiTRAC continued to populate and QC the project database and gather preliminary information 
for the risk assessment. Database queries were prepared to ease reporting of data from the 
database for the risk assessment 

Task 8 - Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9- RI Report 
SuiTRAC continued preparation of the RI report. 

Task 10- Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11- Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12- Feasibility Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13- Post RI/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15- Work Assignment Closeout 
No activities were performed and no costs were Incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description 

Planned I Actual Planned J Actual 
Complete Variance 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. · 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC will continue to perform project management activities, as seeped. These activities 
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work 
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly 
reporting. 

SuiTRAC will coordinate with the data management team to address any questions and provide 
clarification during database updating and completion. 
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Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3- Field Investigation/Data Acquisition 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 4 - Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5 - Analytical Support & Data Validation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. · . 

Task 6- Data Evaluation 
SuiTRAC will prepare a letter summary report of Phase liB activities and provide EPA the data 
verification report of the analysis. 

Task 7 - Risk Assessment 
SuiTRAC risk assessor will prepare the Risk Assessment when the project database is updated 
and undergoes QNQC. 

Task 8 -Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
SuiTRAC will continue to prepare the RI report. 

Task 10- Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11- Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. · 

Task 12- Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13- Post RifFS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. . 

Task 15- Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

5. TRAVEL - PURPOSE/DESTINATION 

No travel costs were incurred during this period. 
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6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were conducted nor costs incurred under this project during this 
reporting period. 
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